

LLTS MPO -- 2027 Program Development Schedule

CY 2025 Activity	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25
STC releases Transportation Performance Report												
STC-TYP public comment period												
STC online public forum												
General/Procedural Guidance Work Group Meetings												
Financial Guidance Work Group Meetings												
Spring/Summer Planning Partners Call												
Final Program Update Guidance documents released												
Statewide STIP MOU development/finalization												
Draft Interstate carryover projects released												
Districts, LLTS MPO and Central Office hold initial program update coordination meetings												
2027 TYP Public Outreach Feedback Provided to STC, LLTS MPO and PennDOT to consider for TIP/TYP												
BOO Asset Management provides PAMS/BAMS outputs for the 2027 Program Update												
Districts, LLTS MPO and Central Office meet to coordinate on carryover & candidate projects												
Project updates are made in MPMS												
Community Demographic Analysis conditions data (pavement, bridge, safety and transit, if available) made available to LLTS MPO.												
Spike decisions released												
Draft Interstate and Statewide Projects announced												
Community Demographic Analysis burdens and benefits analysis is conducted by LLTS MPO (Optional)												
Held a meeting with LLTS MPO and District personel to discuss timeline and tip development (11/19/2025)												
PennDOT completes attaching draft TIP/TYP in MPMS												
LLTS MPO submits available Draft TIP documentation to CPDM and FHWA/FTA for review												
Final Draft Interstate and Statewide Projects Distributed												

2027 Program Development Schedule (Continued)

