LLTS MPO -- 2027 Program Development Schedule

CY 2025 Activity
STC releases Transportation Performance Report
STC-TYP public comment period
STC online public forum
General/Procedural Guidance Work Group Meetings
Financial Guidance Work Group Meetings
Spring/Summer Planning Partners Call
Final Program Update Guidance documents released
Statewide STIP MOU development/finalization
Draft Interstate carryover projects released
Districts, LLTS MPO and Central Office hold initial program update coordination meetings
2027 TYP Public Outreach Feedback Provided to STC, LLTS MPO and PennDOT to consider for TIP/TYP
BOO Asset Management provides PAMS/BAMS outputs for the 2027 Program Update
Districts, LLTS MPO and Central Office meet to coordinate on carryover & candidate projects
Project updates are made in MPMS
Community Demographic Analysis conditions data (pavement, bridge, safety and transit, if available) made available to LLTS MPO.
Spike decisions released
Draft Interstate and Statewide Projects announced
Community Demographic Analysis burdens and benefits analysis is conducted by LLTS MPO (Optional)
Held a meeting with LLTS MPO and District personel to discuss timeline and tip development (11/19/2025)
PennDOT completes attaching draft TIP/TYP in MPMS
LLTS MPO submits available Draft TIP documentation to CPDM and FHWA/FTA for review
Final Draft Interstate and Statewide Projects Distributed



2027 Program Development Schedule (Continued)

CY 2026 Activity	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26
Adopted PM1 Safety Performance Target Setting (January 13th 2025)	■											
Community Demographic Analysis burdens and benefits analysis is conducted by MPOs/RPOs (Optional) (Continued from CY 2025)(from LRTP)	■	■										
PennDOT CPDM completes initial review of the preliminary draft TIPs	■	■										
LLTS MPO, and PennDOT reach agreement on their respective portions of the program	■	■										
PennDOT CPDM to hold draft program review discussions (January 29th 2026)	■	■										
Interagency air quality consultation (January 29th 2026)	■	■	■									
Central Office notifies FHWA Draft TIPs are ready for eligibility review		■	■									
LLTS MPO to review and present draft TIP				■								
LLTS MPO and PennDOT conduct air quality conformity analysis			■	■	■							
STIP Executive Summary Development			■	■	■							
TIP Public Meeting (June 24th 1:00 to 2:00 pm)						■						
TIP Public Comment Periods for LLTS MPO (30 Days)(6/5/2025 to 7/7/2025)						■	■					
STIP Public Comment Period (15 day)						■						
CPDM to review STIP public comments						■	■					
LLTS MPO adopts regional TIP (July 7th MPO Meeting)							■					
LLTS MPO submits regional TIPs to PennDOT CPDM							■					
PennDOT CPDM reviews TIP submissions for STIP submittal							■	■				
STC approves TYP								■				
PennDOT submits STIP to FHWA/FTA on behalf of Governor								■				
FHWA/FTA reviews and approves air quality conformity documents and STIP								■	■			
2027 Program Begins												■