
THE DEVELOPMENT SCHEDULE FOR THE NEXT TIP

(2023 – 2026) IS ANTICIPATED TO BE:

Spring/Summer 2021 – LLTS participates with statewide planning partners in developing Financial Guidance and General and Procedural Guidance for the 2023-2026 TIP's across Pennsylvania and 2021 Statewide Twelve-Year Program.

August 5, 2021 – MPO planning staff meet to discuss 2023 schedule, procedural and financial guidance.

September 1, 2021 – Kickoff meeting for the 2023-2026 Transportation Improvement Program with LLTS MPO and District 4-0 staff.

October 6, 2021 – LLTS MPO Technical and Coordinating Committee members meet to discuss development of the draft 2023-2026 Transportation Improvement Program.

October 13, 2021 – MPO planning staff, PennDOT, and FHWA meet to discuss 2023-2026 Transportation Improvement Program update process which will include updating let dates and cost estimates for carryover projects from the 2021 TYP, upcoming TIP dates and meetings.

Fall/Winter 2021 – LLTS will hold a series of Work Sessions with member planning departments and PennDOT to review and reprioritize LRTP projects in preparation of the draft 2023-2026 Transportation Improvement Program.

Fall/Winter 2021 – LLTS is participating in the PennDOT Connects program between the MPO, District 4-0, county planning and local stakeholders to gather additional input during project development.

Fall/Winter 2021 – Update project scopes and estimated costs/schedules for active projects on the current TIP. Consider any new candidate projects, only after analysis of carry-over TIP projects, existing LRTPs projects and any remaining funds which is expected to be limited.

January 2022 – Draft TIP due to PennDOT for review.

January 2022 - All air quality significant projects are shared with FHWA, FTA, and EPA before conformity determination work begins.

February 2022 – All negotiations concluded. LLTS and PennDOT reach agreement on the respective projects of the draft Program. Air quality conformity analyses are underway.

March 2022 - Air quality conformity analyses completed. Environmental justice (EJ) activities are also initiated.

June 2022 - 30-Day Public Comment Period – Distribute the Draft 2023-2026 TIP document, post materials to website, conduct public meetings to receive public comment, and transmit the testimony with staff response to committee members.

July 6, 2022 – LLTS formally approves the 2023-2026 TIP, Air Quality Conformity Assessment, and public comment documentation and submits to the Department no later than July 15.

August 2022 – State Transportation Commission approves the Twelve-Year Program.

September 2022 – 2023-2026 TIP becomes effective with FHWA/FTA joint approval.

DRAFT