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MEMORANDUM OF UNDERSTANDING (MOU)      5-28-2026 

Lackawanna-Luzerne Metropolitan Planning Organization (LLTS MPO) 
Procedures for 2027-2030 Transportation Improvement Program (TIP) Revisions 

 
Purpose 

 

This Memorandum of Understanding (MOU) between PennDOT, the Lackawanna-
Luzerne Area Transportation Study (LLTS) Metropolitan Planning Organization (MPO) 
Coordinating Committee (LLTS MPO), the County of Lackawanna Transit Authority 
(COLTS), the Luzerne County Transportation Authority (LCTA) and the Hazelton Public 
Transit (HPT) establishes procedures to be used for processing revisions to the 2027-
2030 Transportation Improvement Program (TIP). 

 
Definitions 

 

• Administrative Modification is a minor revision to a Transportation Improvement 
Program (TIP). 

• Amendment is a revision to a TIP that involves a major change to a project included in a 
TIP. 

• Betterment consists of surface treatments/corrections to existing roadway [preferably 
within the Pennsylvania Department of Transportation’s (PennDOT’s) right-of-way] to 
maintain and bring the infrastructure to current design standards for that classification 
of highway. This may involve full depth base repair, shoulder widening, increased lane 
widths, correction of super-elevation, as well as, drainage improvements and guide rail 
updates. 

• Change in Scope is a substantial alteration to the original intent or function of a 
programmed project. 

• Cooperating Parties include PennDOT, LLTS MPO, LCTA, COLTS, HPT, Federal 
Highway Administration (FHWA), and Federal Transit Administration (FTA). 

• Fiscal Constraint Chart (FCC) is an Excel spreadsheet or a chart generated by the 
Multimodal Project Management System (MPMS) that depicts the transfer of funds 

• Interstate Management (IM) Program is PennDOT’s four-year listing of statewide 
interstate maintenance (non-capacity adding) projects. 

• New Project is a project that is not programmed in the current TIP and does not have 
previous obligations from a prior TIP. 

• Planning Partner is one of the following: MPOs, or RPOs, or the independent County of 
Wayne. 
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• Public Participation Plan (PPP) is a documented broad-based public involvement 
process that describes how the LLTS MPO will involve and engage the public in the 
transportation planning process to ensure that the concerns of stakeholders are 
identified and addressed in the development of transportation plans and programs. 

• Rapid Bridge Replacement (RBR) Initiative (developed via a Public Private Partnership – 
P3) will follow the Statewide Managed Program guidance in the administration of the 
program. For example, the RBR Initiative project rollouts, independent of time intervals, 
will be considered an amendment on the STIP. Placement of RBR projects and or line 
items on the LLTS MPO’s TIP will be considered as an administrative action. 

• Reserve Line Item holds funds that are not dedicated to a specific project(s) and may be 
used to cover cost increases or add a new project or project phase(s). 

• Revision is either an Amendment or an Administrative Modification to the TIP. 

• Statewide Managed Program (Statewide Program) includes those transportation 
improvements or projects that are managed on the STIP, including project selection, at 
the PennDOT Central office level, with possible regional Planning Partner input and 
solicitation. Examples include but are not limited to Highway Safety Improvement 
Program (HSIP), Railroad Crossing Program (RRX), and State Transportation 
Alternatives Program (TAP) projects. The Interstate Management Program (IM) will 
remain its own individual program. 

 
TIP Administration 

 

The Federal Highway Administration (FHWA) and the Federal Transit Administration 
(FTA) will only authorize projects and approve grants for projects that are programmed in the 
current approved TIP.  If the MPO, LLTS MPO transit agencies, or PennDOT wishes to proceed 
with a federally funded project not programmed on the TIP, a revision must be made. 

 

The federal statewide and metropolitan planning regulations contained in 223 CFR 450 
govern the provisions for revisions of the MPO TIP. The intent of this federal regulation is to 
acknowledge the relative significance, importance, and/or complexity of individual 
programming actions. If necessary, 23 CFR 450.328  permits the use of alternative procedures 
by the cooperating parties to effectively manage actions encountered during a given TIP cycle. 
Cooperating parties include PennDOT, LLTS MPO, LCTA, COLTS, HPT, FHWA, and FTA.  Any 
alternative procedures must be agreed upon and documented in the TIP. 

 
TIP revisions must be consistent with Pennsylvania’s Performance Management (TPM) 

requirements, Pennsylvania’s Long-Range Transportation Plan (LRTP), and the MPO’s LRTP.  
In addition, TIP revisions must support Pennsylvania’s Transportation Performance Measures, 
the Transportation Asset Management Plan (TAMP), the Transit Asset Management (TAM) 
Plan, the Strategic Highway Safety Plan (SHSP) and Congestion Management Plan (CMP), as 
well as PennDOT’s Connects policy.  Over the years, Pennsylvania has utilized a 
comprehensive planning and programming process that focuses on collaboration between 
PennDOT, FHWA, FTA, and MPOs at the county and regional levels. This approach will be 
applied to begin implementation of TPM and Performance Based Planning and Programming 
(PBPP). PBPP is PennDOT’s ongoing assessment, target setting, reporting and evaluation of 
performance data associated with the TIP investment decisions. This approach ensures

https://www.law.cornell.edu/cfr/text/23/part-450
https://www.law.cornell.edu/cfr/text/23/450.328
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that each dollar invested is being directed to meet strategic decisions and enhance the 
overall performance of the Commonwealth’s transportation system. 
 

TIP revisions must correspond to the adopted provisions of the MPO’s Public 
Participation Plan (PPP). A PPP is a documented broad-based public involvement process that 
describes how the MPO will involve and engage the public in the transportation planning 
process to ensure that comments, concerns, or issues of the public and interested parties are 
identified and addressed in the development of transportation plans and programs. A 
reasonable opportunity for public review and comment shall be provided for significant 
revisions to the TIP. 

 
All projects within a non-attainment or maintenance area will be screened for Air 

Quality significance. PennDOT will coordinate with regional MPO/RPOs to screen Statewide 
Program projects for Air Quality significance. If a revision adds a project, deletes a project, or 
impacts the schedule or scope of work of an air quality significant project in a nonattainment or 
maintenance area, a new air quality conformity determination will be required, if deemed 
appropriate by the PennDOT Air Quality Interagency Consultation Group (ICG). If a new 
conformity determination is deemed necessary, an amendment to the MPO’s Long Range 
Transportation Plan (LRTP) shall also be developed and approved by the MPO. The modified 
conformity determination would then be based on the amended LRTP conformity analysis, and 
public involvement procedures consistent with the region’s PPP are required.  Upon adoption 
of the revised conformity determination, air quality resolution and amended TIP, the MPO/RPO 
will then provide a formal request to PennDOT to submit the determination to FHWA/FTA for 
their review and approval.  FHWA and FTA will coordinate with EPA to achieve concurrence and 
then subsequently issue joint approval on the air quality conformity determination. 

 
The federal planning regulations, 23 CFR 450.324(a) & (c) and 23 CFR 450.330(c), define 

update cycles for MPO/RPO LRTPs. Per 23 CFR 450.330(c), “Until the MPO approves (in 
attainment areas) or the FHWA and the FTA issue a conformity determination on (in 
nonattainment and maintenance areas) the updated metropolitan transportation plan, the MPO 
may not amend the TIP.” MPOs/RPOs in air quality nonattainment and maintenance areas are 
required to update their LRTP every 4 years, and their LRTP clock is reset with the joint FHWA/FTA 
air quality conformity action on their adopted plan.  If the LRTP in a nonattainment or 
maintenance area has expired due to lack of a conformity approval, the MPO/RPO cannot amend 
the LRTP or TIP and the State cannot amend the affected portion of the STIP. This includes any 
projects on the IM TIP or Statewide TIP occurring within the MPO/RPO area. Accordingly, 
MPOs/RPOs in nonattainment or maintenance areas should allow at least 60-90 days between 
Board adoption and their LRTP conformity expiration date to allow for the necessary federal 
coordination and joint approval processes to be completed.  

 
The LLTS MPO is an orphan attainment area and is required to update the LRTP every 5 

years, and their LRTP clock is reset with Board adoption of their plan. If an orphan maintenance 
or attainment area MPO/RPO does not adopt their LRTP by the expiration deadline, their LRTP will 
expire.  During an LRTP expiration, the LLTS MPO cannot amend the LRTP or TIP and the State 
cannot amend the affected portion of the STIP. 
 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.324
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TIP Revisions 

 

In accordance with the federal transportation planning regulations 23 CFR 450,  
revisions to the TIP will be handled as an Amendment or an Administrative Modification based 
on agreed upon procedures detailed below. 

 
An Amendment is a revision to the LLTS MPO TIP that: 

• Affects air quality conformity regardless of the cost of the project or the funding 
source; 

• Adds a new federally funded project or federalizes a project that previously was 
100% state and/or locally funded.  A new project is a project that is not 
programmed in the current STIP/TIP and does not have previous Federal 
obligations. 

• Deletes a project that utilizes federal funds, except for projects that were fully 
obligated in the previous STIP/TIP and no longer require funding.  In this case, 
removal of the project will be considered an administrative modification. 

• Adds a new phase(s) to an existing project, deletes a project phase(s), increases or 
decreases a project phase(s) that utilizes federal funds where the revision exceeds 
the following threshold: 

o $3 million for the LLTS MPO (Federally-funded Statewide Program projects 
are excluded from this provision); 

o $10 Million for Interstate Management (IM) Program. 

• Involves a change in the scope of work to a project(s) that would: 
o Result in an air quality conformity re-evaluation. 
o Result in a revised total project programmed amount that exceeds the 

thresholds established between PennDOT and the MPO (not to exceed 
any federally- funded threshold contained in this MOU which is $3.0 
million for LLTS MPO); or 

o Result in a change in the scope of work on any federally-funded project that 
is significant enough to essentially constitute a new project. 

o For Additional transit modification information as it relates to executed 
grants and FFY obligations see the transit section on page 5. 

 
Approval by the MPO/RPO is required for Amendments.  The MPO/RPO must then initiate 

PennDOT Central Office approval using the eSTIP process.  An eSTIP submission must include a 
Fiscal Constraint Chart (FCC) that clearly summarizes the before amounts, requested adjustments, 
after change amounts, and detailed comments explaining the reason for the adjustment(s), and 
provides any supporting information that may have been prepared.  The FCC documentation 
should include any administrative modifications that occurred along with or were presented with 
this amendment at the MPO/RPO meeting.  The supporting documentation should include 
PennDOT Program Management Committee (PMC) and Center for Program Development and 
Management (CPDM) items/materials, if available.  Before beginning the eSTIP process, the 
Planning Partner/District/CPDM staff should ensure that projects involved in the eSTIP are 
meeting funding eligibility requirements and have the proper air quality conformity status and 

https://www.law.cornell.edu/cfr/text/23/part-450
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region exempt codes (as appropriate) in PennDOT’s Multimodal Project Management System 
(MPMS).  

 
All revisions associated with an amendment, including any supporting administrative 

modifications, should be shown on the same FCC, demonstrating both project and program fiscal 
constraint.   The identified grouping of projects (the entire action) will require review and/or 
approval by the cooperating parties.  In the case that a project phase is pushed out of the TIP 
period, the MPO/RPO and PennDOT will demonstrate, through an FCC, fiscal balance of the 
subject project phase in the second or third four years of the TYP and/or the respective regional 
LRTP. 
 

The initial submission and approval process of the Interstate Program and other federally-
funded Statewide Programs and increases/decreases to these programs which exceed the 
thresholds above will be considered an amendment and require approval by PennDOT and 
FHWA/FTA (subsequent placement of these individual projects or line items on respective 
MPO/RPO TIPs will be considered an administrative modification).  In the case of Statewide 
Programs, including the IM Program and other federally funded statewide programs, approval by 
PennDOT’s PMC and FHWA is required.  Statewide managed transit projects funded by FTA 
programs and delivered via Governor’s apportionment are selected by PennDOT pursuant to the 
Pennsylvania State Management Plan approved by FTA.  These projects will be coordinated 
between FTA, PennDOT, the transit agency and associated MPO/RPO and should be programmed 
within the TIP of the urbanized area where the project is located.  These projects and the initial 
drawdown will be considered an amendment to the Statewide Program. 
 

An Administrative Modification is a minor revision to the MPO TIP that: 
• Adds a new phase(s), deletes a phase(s) or increase/decreases a phase(s) of an existing 

project that utilizes federal funds and does not exceed the thresholds established above. 

• Adds a project from a funding initiative or line item that utilizes 100 percent state or 
non-federal funding; or LLTS MPO TIP placement of the federally funded Statewide 
Program which also includes transit projects. 

• Involves a cashflow action that does not change the project’s overall total cost in 
excess of the thresholds described above.  This includes movement of funding 
between the TIP and TYP years if a project is already partially funded on the TIP.  
Projects moving into/out of TIP from/to the TYP in their entirety will be considered 
an Amendment 

• Adds a project back on to the TIP only for the following purposes: 
• Advance Construct conversion. 
• To process a right-of-way or damage claim. 
• To capture project close-out costs 

• Adds a project for emergency relief (ER) program, except those involving substantial 
functional, location, or capacity changes; 

• Adds a project, with any federal funding source, for immediate emergency repairs to a 
highway, bridge or transit project where in consultation with the relevant federal funding 
agencies, the parties agree that any delay would put the health, safety, or security of the 
public at risk due to damaged infrastructure; 

• Draws down or returns funding from an existing TIP/STIP reserve line item and does 
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not exceed the thresholds established above. (A reserve line item holds funds that are 
not dedicated to a specific project(s) and may be used to cover cost increases or add 
an additional project phase(s) to an existing project); 

• Adds federal or state capital funds from low-bid savings, de-obligations, release of 
encumbrances, or savings on programmed phases to another programmed project 
phase or line item but does not exceed the above thresholds. 

• Splits a project into two or more separate projects or combines two or more projects into 
one project to facilitate project delivery without a change of scope or type of funding; 

• Adds a project to the program that was added to the previous TIP via TIP amendment 
process within the current calendar year. 

• Adds, advances, or adjusts federal funding for a project based on FHWA 
August Redistribution based on documented August Redistribution Strategic 
Approach. 

• For additional transit modifications information as it relates to executed grants 
and FFY obligations see the transit section on page 5. 

 

Administrative Modifications do not affect air quality conformity nor involve a 
significant change in the scope of work to a project(s) that would trigger an air 
quality conformity re- evaluation; do not add a new federally-funded project or 
delete a federally-funded project; do not exceed the thresholds established in this 
MOU between PennDOT and the MPO (as detailed in the aforementioned 
Amendment Section); and do not result in a change in scope on any federally-
funded project that is significant enough to essentially constitute a new project. (A 
change in scope is a substantial alteration to the original intent or function of a 
programmed project.) 

 
Administrative Modifications do not require federal approval. PennDOT and the MPO will 

work cooperatively to address and respond to any FHWA and/or FTA comment(s). FHWA and 
FTA reserve the right to question any administrative action that is not consistent with federal 
regulations or with this MOU, where federal funds are being utilized. 

 
Transit – Funds Related to Prior–Year Unobligated Funds  

This section relates to Federal Transit funds which have been programmed for obligation 
in a Federal Fiscal Year (FFY), but which have not been obligated in an FTA grant in the current 
FFY.  FTA requires all funds to be shown in the year of obligation in compliance with23 CFR 

450.326(g).  Federal Transit funding – including Section 5307 and Section 5337 funds – which are 
apportioned and programmed but not obligated in the year of programming may be shifted to 
the next FFY and considered eligible as an Administrative Modification unless the project is 
undergoing significant changes as well. 
 

Fiscal Constraint 
 

Demonstration that STIP/TIP fiscal constraint is maintained takes place through an FCC.  
Real time versions of the STIP/TIP are available to FHWA and FTA through PennDOT’s Multimodal 
Project Management System (MPMS).  All revisions must maintain year-to-year fiscal constraint, 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.326
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.326
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per 23 CFR 450.218(l) and 23 CFR 450.326(g)(j)&(k), for each of the four years of the STIP/TIP.  All 
revisions shall account for year of expenditure (YOE) and maintain the estimated total cost of the 
project or project phase within the time-period [i.e., fiscal year(s)] contemplated for completion 
of the project, which may extend beyond the four years of the STIP/TIP. The arbitrary reduction of 
the overall cost of a project, or project phase(s), shall not be utilized for the advancement of 
another project. 
 

TIP Reporting procedures  

 

PennDOT will provide reports to each MPO/RPO and FHWA no later than 30 days after 
the end of each quarter and each Federal Fiscal Year (FFY).  At a minimum, this report will 
include the actual federal obligations and state encumbrances for highway/bridge projects by 
MPO/RPO and Statewide. In addition, PennDOT will provide the Transit Federal Capital Projects 
report at the end of each FFY to all of the parties listed above and FTA. The reports can be used 
by the MPOs/RPOs as the basis for compiling information to meet the federal annual listing of 
obligated projects requirement 23 CFR 450.334.   Additional content and any proposed changes 
to the report will be agreed upon by PennDOT, FHWA and FTA. 

 
TIP Transportation Performance Management 

 

In accordance with 23 CFR 450.326(c), PennDOT and the MPO will ensure TIP revisions 
promote progress toward achievement of performance targets. 

 

MPO TIP Revision Procedures 
 

As the MPO TIP is adopted, this MOU between PennDOT and the MPO will be included 
with the TIP documentation to clarify how the MPO will address all TIP revisions. In all cases, 
any individual MPO revision procedures will be developed under the guidance umbrella of 
this document. If the MPO subsequently elects to set more stringent procedures, then FHWA 
and FTA will adhere to those more restrictive procedures, but the Altoona MPO established 
provisions cannot be less stringent than the statewide MOU. 

 
This document will serve as the basis for PennDOT when addressing federally-funded 

Statewide Program TIP revisions. 
 

This Memorandum of Understanding will begin October 1, 2026, and remain in effect 
until September 30, 2028, unless revised or terminated. Furthermore, it is agreed that this 
MOU will be reaffirmed every two years. 

 
We, the undersigned hereby agree to the above procedures and principles. 

 
 
 
  

https://www.law.cornell.edu/cfr/text/23/450.218
https://www.law.cornell.edu/cfr/text/23/450.326
https://www.law.cornell.edu/cfr/text/23/450.334
https://www.law.cornell.edu/cfr/text/23/450.326


8  

 
 
 
   

   Dean Roberts Date 
   Center for Program Development 
   And Management    
   Pennsylvania Department of Transportation 

 
 

    

Robert Fiume, Chairperson Date 
LLTS Metropolitan Planning Organization 

 
 
 
          _______________________________________                           _________________ 

          Tim McGrath, Executive Director      Date 
        County of Lackawanna Transit Authority 
      
 

 
          _______________________________________                           _________________ 

          Ralph Sharp, Director        Date 
        Hazelton Public Transit  
      

 


